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November 10, 2009 

Re: Monthly Progress Report for October 2009, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Halmenberg: _____ _ -- - - - -- ------ - ------------

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X (Reporting Requirements), Paragraph 31 of the Consent Decree for Operable 
Unit 1 at the North Bronson Industrial Area (NBIA) Site. This report summarizes efforts by 
the Group to fulfill the requirements of the Consent Decree for Remedial Design and 
Remedial Action (RD/RA) at the site during October 2009. 

1. Activities Completed During This Reporting Period 

A. On October 11, 2009, the Group submitted the September 2009 monthly 
progress report to USEPA with copies to MDEQ. 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. · The Group submitted no work plans, procedures, or deliverables during the 
reporting period. 

(b) (6)

(b) (6)

961294

mailto:lbrausch@fyi.net


LEO M. BRAUSCH 2 
ENVIRONMENTAL MANAGEMENT CONSULTANT 

MR. JAMES HAHNENBERG 

NOVEMBER I 0, 2009 

4. Actions Projected for Next Six-Week Period 

A. The actions projected for the next six-week period depend on the timing of 
USEPA approvals and authorizations to proceed, as described in Item 5.A 
below. 

5. Progress and Schedule Report 

A. Near-term milestones for on-going Group activities are as follows: 

Groundwater Delineation Study 

• Following USEPA approval, the Group will complete the Groundwater 
Delineation Study, including installation of additional wells as described 
in our meeting discussion of March 17, 2009 and a second round of 
groundwater sampling of newly installed wells. The estimated 
timeframe for this activity, including laboratory analysis, data validation, 
and reporting, is eight weeks after mobilization. 

County Drain #30 Sediment and Soil Sampling 
- --------- - ---- -------

• The Group will initiate the CD #30 sediment and soil sampling upon 
resolution of comments received from the MDEQ and authorization to 
proceed from USEP A. The projected schedule for this activity is 
provided in the corresponding work plan. 

Private Well Connections 

• Because of delays caused in part by MDEQ comments on the proposed 
City ordinance, the schedule for the water line connections for residents 
within the restrided and buffer zones who curremiy have private wells 
has been put off until the spring of 2010. City personnel who will make 
the tap-in connections to City water lines are unable to perform this 
work yet this fall. 

• As discussed in our meeting of March 17, 2009, progress related to 
RD/RA for enhanced source control at the Eastern and Western Lagoon 
Areas and County Drain #30 remediation requires resolution of 
appropriate cleanup standards for non-erodible soils associated with 
County Drain #30 and groundwater to surface water interface (GSI) 
criteria. 

B. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 
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6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. Each of the work plans for the ongoing tasks described in Item 5A above 
include addenda to the Pre-Design Studies Field Sampling and Quality 
Assurance Plan (FSQAP). These addenda provide for additional sampling 
and analytical protocols associated with those efforts. These work plans also 
include addenda to the site Health and Safety Plan to address task-specific 
health and safety issues. 

B. The near-term milestones associated with the most-recent working- schedule 
update are those identified in Item 5.A above. 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group did not undertake any activities during this reporting period in 
support of the Community Relations Plan. 

* * * * 

---- -We-trust that- this submittal-satisfies-your-requirements at this-time.-ILyou-have-questions---- __ _ 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

c?d 
ProJect Coordinator 

e 

LMB: 

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc ( via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit I PRP Group Technical Committee 




